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Site Description

The Site is located at 7955 West 59th Street in the City of Summit, Cook County,

Illinois. Approximately 23 acres in size, the Site is located 10 miles southwest of Chicago,
Htinois. The Site is located in the west-central section of Sumimnit, and has the geographic
coordinates of latitude 41.46.39 N, longitude 87.49.13 W. The Site is bordered by an
industrial complex and 59th Street to the north; by railroad tracks and an automobile
junkyard to the east; and by railroad tracks and railroad yard to the south and west. Although
the Site is located in an industrial neighborhood, there is significant residential development
less than 1000 feet to the southeast of the site.

The Site previously operated as a scrap metal processing/recycling facility for more than 20
years. The scrap metal shredder was utilized for the processing of scrap metal articles, such
as automcbile hulks and light iron. The shredding process facilitates separation of ferrous
and nonferrous metals from nonmetallic materials contained in the feed material; after
separatiori, the remaining material is commonly referred to as shredder residue. Shredder



residues consist predominantly of nonmetallic solid material, including plastic, glass, rubber,
soil, carpet and fabric. It is an unconsolidated, heterogeneous solid, medium to dark brown
in color and typically exhibiting a slight, musty odor.

Key Site fzatures include the main ASR pile, two sets of abandoned railroad tracks, the
former materials processing/shredder area, a surface water impoundment located along the
northern edge of the Site, and two office/garage buildings currently being leased to trucking
companies. The main ASR pile extends along the Site™)s eastern border in a north-
northeast/south-southwest direction and measures approximately 875 feet along its longest
axis. The pile ranges in height from 30 to 70 feet above ground surfaces and 1n width from
125 to 250 feet. Two separate operations are active at the Site. These companies have
leased discrete areas in the west-central and northeastern sections of the Site to conduct their
operations. Generally, ground elevations increase by five to 10 feet from north to south, with
drainage patterns to the north and northeast. Water and/or leachate from the ASR pile was
observed accumulating along the east border and flowing off the Site toward the adjacent
automobile junkyard. Other small piles of ASR are located throughout the Site, and many of
the berms on Site are constructed of ASR material.

A Removal Site Assessment was conducted on March 15, 2000, to determine the extent of
the automobile shredder residue (ZJTASR ) previously observed at the Site, and to obtain
additional analytical data to warrant a removal action. Samples of the ASR were collected
from various locations throughout the Site. Eleven samples were collected at 200 foot
intervals along the base of the large pile, and eight samples were collected on the top of the
pile. Eight surface samples, a sediment sample and one water sample were also

collected. The samples were analyzed for Total lead, TCLP metals, and PCBs. The results
identified total lead levels ranging from 20.6 to 180,000 ppm, TCLP lead levels of 0.283 to
94.1ppm, and PCBs from 7.6 to 217.7 ppm. The ASR appears to cover an area in excess of
20 acres with depths ranging from one to 10 feet. The largest volume of ASR is located in the
pile along the eastern perimeter and is estimated to contain 350,000 cubic yards. In addition
to the ASR, the Site allegedly has four underground fuel storage tanks which probably
contained diesel fuel for the Site vehicles. The condition and/or possible contamination from
these tanks were not addressed during the initial site assessment activities. These potential
fuel tanks are outside the scope of this removal action.

Current Activities ,

RMG will move forward with the recycling effort as they were approved by the USEPA to be
a subcontractor under Earth Tech. Site preparation was initiatied on 01/17/07, the anticipated
process area 1s being graded and leveled with crushed limestone layed down for a stable base
area. This work will take 2-3 days to complete. Personnel air monitoring is being conducted
on the heavy equipment operator to check for lead levels during this phase of the work.

Planned Removal Actions

The plannied action for this phase of the work is to process approximately 150,000 tons of
ASR through the metal recovery system. Anticipated recovery is 3-4% ferrous metal and 5-
6% non-ferrous metals, with a process rate of 7,000-10,000 tons per month. This phase of
the work may last 12-16 months to process the entire pile of ASR.



The remaining ASR will be restaged and contoured for final capping after the recovery
process has been completed.

Next Steps
RMG will begin to mobilize the various pieces of process equipment to the site and construct
the metals recovery system.

Complete electrical work required for the system.
Acquire necessary office space at the existing facility.
Complete setup of system and run numerous test loads to allow adjustments for optimal

performance.

Key Issues

This phase of the work will require substantial material handling increasing the possiblity of
particulate emmissions during site operations. Various techniques will be utilized including
misting units, water trucks, and stationary hoses to reduce emmissions on site. Air
monitoring of personnel and the site perimeter is anticipated during site operations.

The USEPA will receive a percentage of the value of the recovered metal which will be
utilized for the capping operation as outlined in the Action Memo.

Estimated Costs *
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K}Extram_ural Costs '-
[ERRS - Cleanup Contractor  [$1,000,000.00| $15,000.00| $985,000.00 98.50%
[RST/START - | $100,000.00 | $0.00| $100,000.00]  100.00%
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Total Site Costs ~ [$1.100,000.00| $15,000.00($1,085,000.00]  98.64%]

t

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.
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